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Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• Gne conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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1111111111111111 Hill Mill all Ill 



Situation Report 
May 18, 2012 
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Water Conditions 
DISCHARGE RATES 

- M P 5 .25 5/16 5/15 
- M P 1 0 .0 
- M P1 5 .0 

- MP21 .5 Marshall, Ml 313 389 
- MP 35.0 

Historical Median 390 392 
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Science Group Status 
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Submerged Oil Science Group 
Reassessment 

Spring 2012 Sub Oil Reassessment Began 5/7 

Submerged Oil Quantification 

Fall2011 E 

Spring 2012 (pre-recovery) : E 
Fall 2012 (post-recovery) "'E 

Containment Science Group 
Evaluate placement of containment 

Hec-Ras Modeling 1215 

I .I L rthe<ScenaMs 
Hydraulic Calculations 1110 

2D Hydrodynamic Model 

Monitoring and Management Plan 1124 1125 

Design review 

Installation 

Post-installation review 

Design adjustments 

• denotes status updates since the last report 

En bridge Complete or N/A [JDDenotes Due Date 
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Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
MP 3.25 R1 

Ceresco Dam 

MP 10.40 N 

MP 10.50 L2 

MP 10.75 LOB 

14.75 ROB 

19.25 LOB 

21.50 ROB 

MP26.00 ROB 

28.25 ROB 

MP33.00A 

MP33.00 B 

Delta A 

Delta Z 

36.1 NW 

37.75 Islands 

Control Points (3} 

OB 8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 

Remediation Progress 
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• denotes sites with status updates since the last report 

Enbrldge /In development In Agency Review 

Complete or NIA Revisit Prevk>us Phase 

'-------'("-) --'~ Denotes Due Date 

* Trap to remain in Permit. Running model with alternative structure placement 

SSDOnly 

SSDOnly 

SSDOnly 

* 
Sed Traps + SSD 

Sed Traps + SSD 

Sed Traps + SSD 

SSDOnly 

SSDOnly 

* 
* 
SSDOnly 

SSDOnly 

Sed Traps + SSD 

SSDOnly 

Strucb.J re 

Strucrure 

Comments 

AI_&Meh_Progess_05-17-2012 xlsx 



Legend 

Remediation Progress 
Remedial Investigation 

Rlln Progress 34.69% 

ROW Access Obtained 45.79% 

0 No Progress 
Updated: May 14, 2012 
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Daily Progress Tracking 
Personnel I Reso D I urces epoye d 

5/16/2012 5/15/2012 5/16/2012 5/15/2012 

Vac & Tanker 0 ~ 0 
Kalamazoo River System 

41 40 ~-I 
-

Trucks 0 

------
0 

Containment 11 14 

Submerged Oil 44 41 

0 ~ 0 
Frac Tanks ~---~ 0 - 0 

-----32 ~ 33 

Overbank 8 5 
Boats** 

~ --1. -
0 -- 0 

---
River Opening 1 1 

6 ~-- 6 --
Yellow Iron*** ~--r o - 0 

------Waste 1\tlanagement 18 18 

Security & Flaggers 5 5 

4 ~ 4 
Roll-Off Boxes I -

~ 0 --- 0 

---
Operations Center 42 41 Boom Locations 14 14 

Comm . Centers 4 4 

EPA 3 2 

6 ,225 
--------

6,075 
Boom in River (ft) ~ 0 0 

---- I --
EPA Contractors 27 25 

Other ftJJencies 1 1 

DEQ 6 6 

DEQ Contractors 8 8 

TOTAL 219 211 

**Boats - Air Boats, Jon Boats & Pontoon Boats 

••• Yello " Iron -Articulating dump trucks, bobcats, bulldozers. excavators, fron end loaders, skid steers, gac system, marookas, fork lifts, marsh buggies, water trucks 



Facility Sites 

• 412 CY in cells 
• 0 gal water 
• 4 Roll offs 
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Command & General Staff 
Updates for UC 

• Planning Section 
• Logistics Section 
• Operations Section 
• Safety Officer 
• Public Information Officer 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 


